

**AMENDMENT NO.2 TO THE AGREEMENT  
BETWEEN THE CITY OF SAN MATEO AND  
Callander Associates FOR  
King Park Synthetic Turf and Park Improvements Design Services**

WHEREAS, the City of San Mateo ("City"), a municipal corporation of the State of California, and Callander Associates ("Consultant"), entered into an Agreement for Design Services ("Agreement") on September 5, 2017 and amended on January 7, 2019; and

WHEREAS, City and Consultant wish to amend the Agreement effective July 15, 2019 to increase the scope of services and compensation of this Agreement.

NOW, THEREFORE, the parties agree as follows:

1. Exhibit A- Scope of Services of this agreement is amended to reference "Exhibit A2" which is attached and incorporated by reference.
2. Section 5- Payment, and Exhibit B of the Agreement is amended to change the fee from \$161,068 to \$173,068
3. The remaining terms of the Agreement remain in full force and effect.

[SIGNATURE PAGE FOLLOWS]

IN WITNESS WHEREOF, CITY OF SAN MATEO and Callander Associates have executed this Agreement  
on \_\_\_\_\_.

CITY OF SAN MATEO

CONTRACTOR

---

Sheila Canzian  
Director of Parks and Recreation

---

Mark Slichter  
Its Authorized Agent  
Principal

If a Corporation, can be either 1) President or 2)  
Vice President plus an additional corporate  
officer (i.e., Secretary, Treasurer) who shall sign  
below.

APPROVED AS TO FORM

ADDITIONAL CORPORATE OFFICER  
(if necessary per the above)

---

Gabrielle Whelan  
Assistant City Attorney

**Exhibit A2**  
**Amendment No. 2 to September 5, 2017 Agreement with Callander Associates**

**King Synthetic Turf and Park Improvements Project**

July 15, 2019

**Scope of Services:**

Task 5.6.1

Electrical Engineering

1. The design of the new conduit and cable runs from the existing switchboard to Poles C1/C2 which was damaged during excavating the field for a new synthetic field.
2. The design of the new conduit and cable runs for Pole B1 to relocate its current location to outside of the new synthetic field.
3. Provide the third party evaluation of the final installation of the sport field lighting for compliance with the glare based on the initial ambient readings record of our office.

Task 5.6.2

Grading Plan Revisions- Revise the grading plan and reduce the off-haul required of the project.