

**AMENDMENT NO. 03 TO THE AGREEMENT
BETWEEN THE CITY OF SAN MATEO AND
WLC ARCHITECTS, INC.
FOR
PROFESSIONAL ARCHITECTURAL SERVICES
NEW FIRE STATION 25**

Amendment No. 3 for \$145,000; Total Contract Amount of \$741,790

WHEREAS, the City of San Mateo (“City”), a municipal corporation of the State of California, and WLC Architects, Inc. (“Consultant”), entered into an Agreement for professional architectural services for the City of San Mateo New Fire Station 25 (“Agreement”) on January 27, 2017; and

WHEREAS, City and Consultant wish to amend the Agreement to provide additional architectural services, extend the term and increase compensation in the amount of \$145,000 for Phase 3 of professional architectural services per WLC Architects proposal dated July 18, 2019, Exhibit A to this Amendment, attached and incorporated by reference.

By reason of these proposed changes, an additional \$145,000 will be added to the contract and the term of the contract will be extended from August 2018 to February 2021 to allow for completion of Phase 3.

NOW, THEREFORE, the parties agree as follows:

1. Section 1 – Scope of Services of the Agreement is amended. Add the following paragraph:

“WLC Architects have agreed to perform additional work as described in Exhibit A in addition to the work described in the WLC Architects proposals dated June 15, 2017, October 11, 2017, May 23, 2018 and July 18, 2019.”

2. Section 4 – Term of the Agreement is amended. Add the following paragraph:

“The additional services to be performed under this Agreement shall extend the agreement completion date from August 2018 to February 28, 2021.”

3. Section 5 – Payment of the Agreement is amended to replace “\$596,790” with “\$741,790.”
4. The remaining terms of the Agreement remain in full force and effect.

CITY OF SAN MATEO

WLC Architects, Inc.

Brad B. Underwood, Public Works Director

Jim DiCamillo, President

Date: _____

Date: _____

Approved as to Form:

Gabrielle Whelan, Assistant City Attorney