

CITY OF SAN MATEO
PUBLIC WORKS DEPARTMENT
330 WEST 20TH AVENUE
SAN MATEO, CA 94403
(650) 522-7300

CONTRACT CHANGE ORDER 2

PROJECT: TESCO WASTEWATER TREATMENT PLANT SCADA PROGRAMMING

TO: TESCO Controls
8440 Florin Road
Sacramento, CA 95828
916-395-8800

CONTRACT CHANGE ORDER NO. 2

Page 1 of 1

Purchase Order No. 46-05107

07/27/21

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on your contract.

DESCRIPTION OF WORK

Following is a description of work to be done, estimate of quantities, and prices to be paid.

Summary of change: TESCO was hired to monitor and patch the SCADA system at the Wastewater Treatment Plant. They also are used to program any modifications to the SCADA system on an as-needed basis. Some unforeseen but necessary changes to the programming caused the costs to surpass the POAR amount. Staff modified the way the digester recirculation pumps operate, which required different controls from the SCADA system. TESCO had to reprogram the SCADA system.

72-4671-05-5121 - \$11,708.24, 72-4671-07-5121 - \$26,217.00

Total cost of change not to exceed: \$37,925.24

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.

By reason of this proposed change, 0 days extension of time will be allowed.

Date Accepted: _____

Contractor: TESCO Controls

By: _____

Shain Thomas

Title: CEO

DISTRIBUTION: Purchasing Department, Contractor, Construction Inspector,
Project Manager/Project Analyst, Project File

STATEMENT OF ACCOUNT

Original Contract Price	\$96,000.00
Previous Change Orders	\$0.00
Total to date	\$96,000.00
This Change Order	\$37,925.24

Revised Contract Price \$133,925.24

Date Approved:

By: _____

Azalea Mitch, Director of Public Works

NOTE: This change order is not effective until approved by the Director of Public Works.