



Department: Parks and Recreation

**PROJECT King Park Improvements 610023-29137**

**P.O. 61-01744**

**CITY OF  
SAN MATEO, CALIFORNIA**

**Distribution:** Purchasing Division,  
Department File, Contractor.

**Contract Change Order No 2**

To

Date: \_\_\_\_\_

Goodland Landscape Construction, Inc

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on your contract.

2455 N. Nagle Road #402  
Tracy, CA 95304-7324

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price, and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

**DESCRIPTION OF WORK**

Provide new conduit and conductors for athletic field lighting per Zeiger drawing E2.1.

Total cost of change not to exceed

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore for the prices shown above.

By reason of this proposed change \_\_\_\_\_ days extension of time will be allowed.

Accepted, Date \_\_\_\_\_  
Contractor

By \_\_\_\_\_

Title

**STATEMENT OF ACCOUNT**

Original Contract Price . . . . . \$ 1,339,521  
Previous Change Orders . . . . . \$ 200,000

Total to date . . . . . \$ 1,539,521

This Change Order . . . . . \$ 35,000

Revised Contract Price . . . . . \$1,574,521

Approved By \_\_\_\_\_

Department Parks and Recreation