

**AMENDMENT NO. 4 TO THE AGREEMENT  
BETWEEN THE CITY OF SAN MATEO AND  
KAYUGA SOLUTION FOR  
WASTEWATER TREATMENT PLANT MANAGEMENT SERVICES  
(\$1,164,480 [Original Amount] \$0 [added amount if any])**

WHEREAS, the City of San Mateo ("City"), a municipal corporation of the State of California, and Kayuga Solution ("Consultant") entered into an Agreement for Maintenance Management Services ("Agreement") on October 12th, 2017; and

WHEREAS, City and Kayuga Solution wish to amend the Agreement for a six month extension of this Agreement.

NOW, THEREFORE, the parties agree as follows:

1. Section 7 of the Agreement is amended to read:

"The services to be performed under this Agreement shall commence and be completed within October 2017 through March 2020 as set forth in Exhibit A, Project Schedule.

It is understood and agreed that time is of the essence of this Agreement. CONSULTANT agrees to perform the services within the time limits set forth in Exhibit A.

CITY agrees to exercise due diligence in performing its tasks to implement the CONSULTANT'S timetable."

2. The remaining terms of the Agreement remain in full force and effect.

CITY OF SAN MATEO

\_\_\_\_\_

Brad B. Underwood PW Director

Date: \_\_\_\_\_

\_\_\_\_\_

Colin Chung, President  
Kayuga Solution

Date: \_\_\_\_\_