

**AMENDMENT NO. 02 TO THE AGREEMENT
BETWEEN THE CITY OF SAN MATEO AND
CONSOLIDATED CM, INC.
FOR
CONSTRUCTION MANAGEMENT SERVICES
FOR NEW FIRE STATION 25**

**\$593,040 Original Amount; \$29,000 Amendment No. 1; \$46,357 Amendment No. 2
Added Amount**

WHEREAS, the City of San Mateo ("City"), a municipal corporation of the State of California, and Consolidated CM, Inc. ("Consultant"), entered into an Agreement for professional services for the San Mateo City New Fire Station 25 ("Agreement") on July 1, 2019; and

WHEREAS, City and Consolidated CM, Inc. wish to amend the Agreement to provide additional construction management services in the amount of \$78,857 including but not limited to additional special inspections and construction for Fire Station 25;

By reason of these proposed changes, an additional \$46,357 will be added to the contract.

NOW, THEREFORE, the parties agree as follows:

1. Section 1 – Scope of Services of the Agreement is amended. Add the following paragraph:

"The scope of services to be performed by CONSULTANT under this agreement shall also include the work described in the Consolidated CM, Inc. proposals dated May 11, 2020 and May 12, 2020."

2. Section 5 – Payment of the Agreement is amended to replace "\$622,040" with "\$668,397."
3. The remaining terms of the Agreement remain in full force and effect.

CITY OF SAN MATEO

Consolidated CM, Inc.

Brad B. Underwood, Public Works Director

Lang Scoble, President

Date: _____

Date: _____