



PENINSULA CORRIDOR JOINT POWERS BOARD (JPB)
AMENDED SERVICE AGREEMENT
(Amendment #1)

03 Mar 2022

Service Agreement Number 100646 is hereby amended as follows:

Increase the estimated cost to City of San Mateo by \$11,210 for labor and/or materials supplied by the JPB, its contractors and consultants in connection with the fully executed Service Agreement pertaining to Delaware St. Sewer Relief. Amendment 1 Scope of Work includes Administrative and Engineering Service fees and parking fees for the affected parking slots that will be required for the installation of a boring pit inside JPB ROW to connect the 2 new sewer lines.

Original Estimate	\$132,798.96
Original Service Agreement Application Fee	\$250.00
Amended Service Agreement # 1	\$ 11,210.00
Total Revised Estimate	\$144,258.96

Please submit a check in the amount of **\$11,210** and mail to:

Peninsula Corridor Joint Powers Board
Attn: Lou Tolentino – 4/F Engineering Department
1250 San Carlos Avenue,
San Carlos CA, 94070-1306

Except as modified by this amendment, the terms and conditions in the Service Agreement shall remain in full force and effect.

SIGNATURE OF AUTHORIZED APPLICANT FOR:

Company/Agency

Name

Title

Date

Signature

RETURN AMENDED SERVICE AGREEMENT TO:

Peninsula Corridor Joint Powers Board
Attention: Lou Tolentino, 4/F Engineering Department
1250 San Carlos Ave., San Carlos, CA 94070-1306