AMENDMENT NO. 2 TO THE AGREEMENT BETWEEN THE CITY OF SAN MATEO AND MIG, INC. FOR

THE PREPARATION OF OBJECTIVE DESIGN & DEVELOPMENT STANDARDS FOR MULTI-FAMILY DWELLINGS

WHEREAS, the City of San Mateo ("City"), a municipal corporation of the State of California, and MIG, Inc. ("Consultant"), entered into an Agreement for the preparation of Objective Design and Development Standards for Multi-Family Dwellings ("Agreement") on April 7, 2021; and

WHEREAS, on March 7, 2022, the City Council approved and authorized the execution of Amendment No. 1 to increase the scope of services and compensation and extend the term of the Agreement through December 31, 2022; and

WHEREAS, City and Consultant wish to amend the Agreement again effective December 5, 2022, to extend the term of the Agreement through December 31, 2023.

NOW, THEREFORE, the parties agree as follows:

1. Section 4 of the Agreement is amended to read:

"The services to be performed under this Agreement shall commence on April 1, 2021 and be completed on December 31, 2023."

2. The remaining terms of the Agreement remain in full force and effect.

[SIGNATURE PAGE FOLLOWS]

IN WITNESS WHEREOF, CITY OF SAN MATEO and MIG, Inc. have executed this Amendment No. 2 on December 6, 2022.

CITY OF SAN MATEO		CONTRACTOR	
Drew Corbett City Manager	Date	Daniel Iacofano Its Authorized Agent President/Chief Executive Officer MIG, Inc.	Date
APPROVED AS TO FORM			
Mazarin Vakharia	 Date		

Assistant City Attorney