



CITY OF SAN MATEO

City Hall
330 W. 20th Avenue
San Mateo CA 94403
www.cityofsanmateo.org

Agenda Report

Agenda Number: 9

Section Name: {{section.name}}

File ID: {{item.tracking_number}}

TO: City Council

FROM: Drew Corbett, City Manager

PREPARED BY: Public Works Department

MEETING DATE: August 16, 2021

SUBJECT:
Citywide Street Reconstruction Design Services – Amendment

RECOMMENDATION:

Approve Amendment No. 7 to the agreement with Wilsey Ham, Inc. for professional engineering services for citywide street reconstruction 2018-19 Phase 1 design services in the amount of \$69,000 for a new agreement total of \$617,163, and authorize the Public Works Director to execute the amendment in substantially the form presented.

BACKGROUND:

Wilsey Ham is under contract to provide engineering design services including engineering services during construction for the Citywide Street Reconstruction 2018-19 Phase I project. City Council approved the Agreement in February 2019 and authorized the Director of Public Works to issue change orders within the contingency amount of \$50,000. Amendments No. 1 through 6 were issued in accordance with this authority and utilized the full contingency amount. Amendment No. 7 will increase the agreement amount by \$69,000, bringing the total amount to \$617,163.

The project includes roadway reconstruction work on eight street segments. Unstable subgrade soil conditions on Franklin Street and Fairfax Avenue necessitated significant redesign and modifications to construction methods in order to complete the street reconstruction work. Amendment No. 7 will increase the budget for engineering services during construction required to support resolution of the unstable subgrade conditions, including site visits to observe subgrade conditions during construction operations and providing geotechnical recommendations and support to City staff. This will include the review of construction submittals and requests for information from the construction contractor.

BUDGET IMPACT:

Sufficient funds are available in the Citywide Street Reconstruction Phase 1 Project.

ENVIRONMENTAL DETERMINATION:

This roadway reconstruction project is categorically exempt from CEQA as an “existing facility,” because it consists of the operation, repair, maintenance, permitting, leasing, licensing, or minor alteration of existing public or private structures, facilities, mechanical equipment, or topographical features, involving negligible or no expansion of use. (CEQA Guidelines Section 15301.)

NOTICE PROVIDED

All meeting noticing requirements were met.

ATTACHMENTS

Att 1 - Amendment

STAFF CONTACT

Cathi Zammit, Engineering Manager
czammit@cityofsanmateo.org
(650) 522-7306